



AGENDA
PROGRESS MEETING NO. 37
ALLEN STREET PHASE II
WADSWORTH STREET TO DELAWARE AVENUE
CITY OF BUFFALO
LD040209

Thursday, September 21, 2023 @ 10:00 AM
Online

1. Attendees:

- See Attached.

2. Contract Details

- Plan Approval by City: 05/12/2021
- Letting Date: 07/21/2021
- Award Date: 09/28/2021
- Notice to Proceed: 11/29/2021
- Contract Duration: 333+122=455 Working Days (October 10, 2023)

Schedule:

- Today is workday 441 of 455

3. Previous Work Completed:

- Completed mainline sidewalk installation.
- Set streetlight poles and fish wire.
- Final grading at Days Park.
- Installed conduit for art display.
- Pave base and binder courses.
- Complete computer installation at Elmwood Ave. (Smart Grid Detection & New Controller)
- Laid out tree pits in Days Park.

4. 14 day Look Ahead – by Destro Brothers

- Pour art display foundation pads.
- Begin sidewalk installation in Days Park.
- Energize Streetlights.
- Install Pedestrian Buttons at Elmwood.
- Install bollards, trash cans, and bike racks.
- Adjust valve covers and manholes from Elmwood to Wadsworth.
- Install Blue Light Camera and Art Display electrical circuits.

5. Work Zone Traffic Control

- Allen Street closed from College St north to Hudson St.
- Detours are posted.

**6. Job Site Safety:**

- Now that the street has been paved to binder, be aware of people ignoring the road closure and driving through the work site.

7. Utility Coordination:

- Buffalo Water Authority -
- Buffalo Sewer Authority -
- Verizon / CCI -
- National Grid -
- National Fuel Gas -
- City of Buffalo Signals -
- City of Buffalo Police -
- City of Buffalo Forestry -

8. Extra Work:

- None

9. Disputed Work:

- None

10. Shop Drawings/Submittals/RFI's/Sub-Contractor Approvals:

- 54 Review packages have been submitted.
53 Have been closed.
Revise and Resubmit
 - 36.0 Light Pole Placards from CATCOUnder Review
 - None
- Field Revision Packages Issued
 - T-002 T-008 T-010 T-013 T-015 T-016 T-018 15 Allen Plans

11. Next Steps Affecting Critical Path:

- National Grid service to 252 Allen Street. - no update at this time.

12. General Discussion:**Old Business:**

- Final Force Account documents for Extra Sewer work on College, Item 952.06. The contractor will check with his office staff.
- Tree planting to follow City planting schedule - 10/15/2023 to 12/31/2023.

New Business:



13. Stakeholders:

- Allentown Business Alliance
 - .
- Allentown Association
 - .
- Buffalo Art Commission
 - .
- Days Park Block Club
 - .
- NFTA
 - .
- Other
 - .

14. EEO/Workforce Goals:

- Workforce Utilization Goals: as of 09/18/23
- CATCO & CVF need to acknowledge January Payments.

	Workforce Utilization Goal	Current %
Minority	7.7%	1.44 %
Women	6.9%	2.29 %

- DBE Goals: as of 09/06/23

	DBE Goal	Commitment at BID	Current %
DBE	5.0%	20.91%	9.10%

15. Project Financial Status:

- Estimate #22 closed 8/31/23

Share	Approved Contract Amount	Cost of Work Completed to Date	Percentage of Work Completed to Date
Share 01 (DPW)	\$ 4,237,892.80	\$ 3,670,403.74	86.6%
Share 02 (BWA)	\$ 1,095,612.24	\$ 1,016,851.33	92.8%
Share 03 (BSA)	\$ 601,600.00	\$ 454,782.00	75.6%
Share 04 (Art)	\$ 55,160.00	\$ 0.00	0.0 %
Total	\$ 5,990,265.04	\$ 5,142,037.07	85.8%



16. Insurances:

INSURANCE TYPE	EXPIRATION DATE
Workman’s Compensation and Employer’s Liability	05/01/2024
Disability and Paid Family Leave Benefits Law	12/31/2023
Commercial General Liability	05/01/2024
Commercial General Liability - OCP	09/29/2023
Automobile Liability	05/01/2024
Umbrella Liability/ Excess Liability	05/01/2024
Builders Risk Policy	05/01/2024

17. EVENTS:

- ~~Pride Parade, June 3rd.~~
- ~~Allentown & Allen West Festivals are scheduled for June 10th & 11th.~~
- ~~Infringement Festival is late July early August, past location Holly Farms Parking lot.~~
- ~~Infringement Festival Kids events will be held in Days Park. Sunday August 6th.~~
- ~~Garden Walk is last week of July.~~
- First Friday events will be held at the Main St End.

18. Next Meeting:

- October 05, 10:00 am – Online.